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PROJECT: Midnite Mine Remediation REPORT NO: 2019-029

OWNER: Newmont/Dawn Mining OPERATOR: Newmont/Dawn Mining

Summary of Work Activities or Events for this reporting period:

This weekly report provides a summary of Midnite Mine Site (Site) remediation action (RA) construction
activities, quality assurance (CQA), quality control (CQC) and engineering activities for the period October
11 - 17, 2019. The Site activities discussed in this weekly report include, but are not limited to: Site Health,
Safety, and Security; Community Liaison, Project Meetings, Regulatory Oversight, Site Visitors; Site
Mobilization; RA Activities; Project Documentation; and Site Inspections.

The project SharePoint site includes the Project documentation discussed in this report. Access to the
project SharePoint site is available at the following link: https://amcollab.mwhtools.com/sites/midnitemine

SITE HEALTH, SAFETY, AND SECURITY
MIDNITE MINE HEALTH & SAFETY SUMMARY: Reporting Period October 11 — 17, 2019

FIRST AID INJURY 0 | PROPERTY DAMAGE 0

MEDICALLY TREATED INJURY 0 | NEAR MISS INCIDENT 0

RESTRICTED WORK INJURY 0 | RADIATION PROTECTION PLAN (RPP) —ISSUES | 0
REPORTED

LOST TIME INJURY 0

Comments: No incidents occurred during the reporting period.

COMMUNITY LIAISON

No issues or concerns were reported or received by Newmont from the Spokane Tribe of Indians
Community Liaison Officer. Mobilization notifications were provided to the Tribe during the week.

PROJECT MEETINGS, REGULATORY OVERSIGHT, AND SITE
VISITORS

Weekly Progress Meeting:

The Weekly Construction Progress meeting was held at 1000 hours on Wednesday, October 16, 2019 at
the on-site conference room and via conference call. Representatives from the following stakeholders
attended the meeting in person or via telephone:

e EPA

e Jacobs

e Dawn Mining Company (DMC)/Newmont Goldcorp
e Stantec

e Ajax

Meeting Action Items:
e None.

EPA Plan/Document Approvals:
e None.
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Regulatory Site Visit(s):
e Mark Fillius, USACE, was on Site on October 11.
e Gabe Sedberry, Jacobs representing EPA, was on Site October 14 to 16.
e Brian Crossley, Spokane Tribe of Indians, was on Site on October 16.

REMEDIAL WORK ACTIVITIES

Construction:
During the week of October 11 — 17, 2019, the following activities were conducted:

e Continued excavating, hauling and placing low activity/low reactivity material to Pit 4 from the west
and north sides of the South Waste Rock Pile (SWRP). Material from SWRP was placed in the Pit
4 Waste Containment Area (WCA).

¢ Mid-month progress survey of volume placed in Pit 4 was performed on October 15. The surveyed
as placed volume was 1,938,000 cubic yards.

e The above materials were excavated with either excavator or loader equipment and transported
and plug dumped with haul trucks. The plug dumps were leveled with a dozer into lifts not
exceeding 10’ thick. Table 1 presents the 2019 Pit 4 mass haul material volume.

Table 1 — 2019 Pit 4 mass haul volume estimates

Reporting Period Truck Loads | Estimated Volume?
yd?

October 11 — 17, 2019 2,723 76,244

2019 Cumulative 80,522 2,254,616

1 - Truck load assumed to be 28 yd®

e Tetra Tech/AEG continued installation of the South Pond Liner System with support from

Envirocon;
o0 Preparation of the South Pond subgrade and excavation of the anchor trench were
completed.
o Installation of the High Density Polyethylene (HDPE) Secondary Containment Liner was
completed

o0 Installation of the geonet continued
Installation of the Primary Containment Liner began
0 The anchor trench was backfilled with approximately 6 inches of compacted soil over the
Secondary Containment Liner and geonet.
0 The 6-inch schedule 80 PVC Leak Detection pipes were installed in the east and west
Leak Detection sumps
o0 Destructive Seam Tests DS-1 to DS-21 were retested at the correct strain rate at 2 inches
per minute. All tests met the specified strength requirements in Specification 02272.
0 Accumulated stormwater was pumped from the pond following storm events.
e The 16-inch HDPE Pump Riser Pipes were fused.
e Pit 4 tension crack was measured on October 14. The horizontal distance between movement pins
remains at 53.75 inches, indicating no measurable movement.
e Herrera completed planting shrubs and trees in the West Access Road area. Seedling protection
tubes will be installed at a later date.

o

Stormwater Pollution Prevention Plan (SWPPP)

e Began excavation of South Construction Support Zone (CSZ) swells and excavated the anchor
trench for the South CSZ liner.
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Spill Prevention, Control, and Countermeasure Activities (SPCC)

e SPCC containments were checked for water accumulation from precipitation events this week and
drained of any accumulated water after verification that no oil sheen was present.

Equipment Mobilized/Demobilized and Material Delivered
The following equipment was mobilized to the Site during this reporting period.
e Caterpillar 14 motor grader was mobilized on October 11.

The following equipment was demobilized from the Site during this reporting period.
e Caterpillar 16M motor grader was demobilized on October 11.
e Caterpillar CS68B vibratory smooth drum compactors were demobilized on October 16 and 17.

All project owned non-road diesel equipment on Site is US-EPA Tier 4 compliant. On-site rental equipment
and subsequent deliveries of rental equipment may be less than Tier 4 and will be assessed at the time of
delivery.

Materials:

The following material was delivered to the Site during this reporting period.
e 12 rolls 60-mil textured, HDPE geomembrane.

Dust Control and Monitoring

Six dust monitors were operated during construction activities at the locations and for the time intervals
listed in Table 2. Samplers ES-1, ES-6 and ES-7 triggered alarms at approximately 3:00 a.m. on Thursday
(10/17/2019) indicating an exceedance of the Total Suspended Particulate (TSP) action level of 260
micrograms/cubic meter. There were no construction activities occurring at the time of the alarms and the
exceedance was due to adverse weather conditions across the site (fog and rain). All samplers were
turned off to avoid receiving additional false warnings and alarms.

Due to adverse weather conditions on 10/17/2019 (heavy fog and rain), all six dust monitors were turned
off to avoid receiving false TSP warnings/alarms.

Bison Engineering was on site 10/17/2019 to calibrate all 8 dust monitors (6 operating and 2 spares).

Table 2 - TSP Dust Monitoring Locations during reporting period October 11 — 17, 2019

Status
IMonitor ID Location Description Start Date - s | 2
— o= ()] >
= g | s|e|ls]|2| c
rlolalsS|lE|lS1E
ES-1 (stationary) | Midnite Mine Top of Pit 4 04/01/19 | DIN D/N|D/N|D/N |E/E
ES-2(stationary) | Midnite Mine Southeast Boundary | 04/01/19 | D/N D/N |D/N|D/N|E/E
ES-3(stationary) | Midnite Mine West Boundary 04/01/19 | D/N D/N |D/N|D/N|E/E
ES-4 (roving) East of the Mid-WRP 08/19/19 | D/N D/N |D/N|D/N|E/E
ES-5 (roving) Spare
ES-6 (roving) East Side of Pit 4 08/13/19 | D/N D/N|D/N|D/N|E/E
ES-7 (roving) Southwest Side of Area 5 07/12/19 | D/N D/N [D/N|D/N|E/E
ES-8 (stationary) | Spare
D=Day Shift (6:00 am to 4:30 pm)
N=Night Shift (4:00 pm to 2:30 am)
E=Environmental conditions (Fog, smoke, pollen, heavy rain, etc.) — No Operation
* Equipment malfunction (Battery/Power Supply or Other)
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PROJECT DOCUMENTATION
Project Submittals, Engineering Change Notices (ECNs), Requests for Information (RFIs), Non-

Compliance Notifications (NCNs), CQA-CQC Field Acceptance Forms and Other Items received, changed
or noted during this time-period are shown in the table below:

Table 3 — CQA Documentation

Project Submittals

Submittal Title Submittal Date CQA Acceptance
No. Date
02272-12.00 South Pond Geomembrane Certs (12 10/10/2019 10/14/2019
Rolls) EPA Acceptance
Received 10/14/2019
03300-06.00 South Pond Spillway — Concrete Test 10/16/2019 10/17/2019
Results Pending EPA
Response
Project ECNs
ECN No. Title EPA Submittal EPA Response
Date Date
None
Project RFIs
RFI No. Title CQC Submittal CQA Response
Date Date
None
Project NCNs
NCN No. Title CQA Issue Date CQC Response
Date

None to Date

CQC-CQA Field Acceptance Forms

CQC-CQA CQC-CQA Issue
Acceptance | Title Date

No.

2019 SP-11 Subgrade Acceptance for South Pond (Panels 154-174) 10/11/2019
Other Items

ltem Title Comments
None

Copies of the updated CQA Logs are located on the project SharePoint site under the 2019 CQA Folder.
SITE INSPECTIONS

Details regarding the four-phase CQA observation/inspection process for each definable work feature are
summarized below and are further detailed in the daily CQC/CQA reports that are available on the project
SharePoint site.

Preparatory Inspections / Meetings
e None during this time-period.
Initial Phase Inspections
e None during this time-period.
Follow-up Phase and Ongoing Inspections

e Daily observations/inspections were performed by CQA during this time-period pursuant to project
specifications, design drawings and project documentation for applicable activities shown in the
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Construction Section of the Remedial Work Activities portion of this report. There were no issues

identified by CQA during this reporting period.
Completion Inspections

e None

THREE WEEK LOOKAHEAD SCHEDULE

Three Week Lookahead Schedule

A copy of the Three Week Lookahead Schedule is provided as Attachment A.

Report completed and submitted by:

David Lee
Project Construction Director

Attachments
e Attachment A — Midnite Mine 3 Week Lookahead Schedule

Photos of pertinent items are provided below.
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Figure 2 — AEG/Tetratech installing primary geomembrane on the south slope of the South Pond; looking east.
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ATTACHMENT A

MIDNITE MINE THREE WEEK LOOKAHEAD SCHEDULE
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Midnite Mine 2019 Production Schedule

Midnite Mine Remedial Action 3 Week Look Ahead Schedule

Data Date

Print Date: 18-Oct-19

:17-Oct-19

I Achual Work e Remaining Level of Effort
=1 Remaining Work e Acha) | evel of Effort

[Achity D W= Work | Octcber 20719 I Tlowerber 2010
Resp. 3 13 0 Ed [ 0 i
Midnite Mine 2019 Production Schedule 01-Apr-19A

WTP & South Pond Excavation to Pit 4 g

South Pond E JuljoA |
SP3.4&SoPond40 | Finish Grade South Pond and Prep for Liner 100% 0 17-ul-194 | NMC Finish Grade South Pond ang Prep for Liner
SP3 4&SoPond45 | Transport South Pond Liner materials to site 05% 11 20-ul-194 | NMC T T I Transport South Pond Liner thaterials to site. Transpdrt South Pond Lin|
SP3.4&SoPond-65 | Excavate and Backfill Anchor Trench 80% 18 21-Sep-19A4 NMC ; : 1 Excavateland Backfill Anchor Trench. Excavate an|
SP3 4&SoPond-50  Install South Pond Liner 57% 17 23-Sep-10A  NMC 1 Install SouthiPond Liner. Install South Pond Liner
SP3.4&S0Pond-70 |Install South Pond Piping, Fencing and Appurtenances | 5% 27 16-Oct-19A | NMC - ' '
SP3.4&SoPond-85 | Install Concrete for Anchor Posts and Cure 0% 3 06-Nov-19 | NMC == Initall Concrete for Anchdr Posts and Cure

Pit 4 Operations ]

IC10 Install Pit 4 Infiltration Collectors (LOE) 100% 0 22-Apr-19A | NMC

SWRP (South Waste Rock Pile) to Pit 4 ]
o Al
SWRP-N-10 Excavate and Haul SWRP North to Pit 4 (Part 1) NMC 1 Excavate and Haul SWRP Narih to Pit 4 (Part 1), Excavate and Haul SY
SWRP - Mickle (Remainder of Phase 1) SAnc10A ||
SWEP-Mid-10 Excavate and Haul Middle SWEP to Pit 4 08% 5 15-Apr-194  NMC Excavateiand Haul Middle SWRP to Pit 4, Excavate andiHaul Middle SWERP to/Pit 4

General Tasks A

G20 Planting and Planting Oversight of WAR. 100% 0 00-Oct-194  NMC = Plantingiand Planting|Oversight of WAR.

G30 Planting corrections on WAR 0% 2 28-Oct-19 NMC == Planting corrgctions on WAR

¢ & CureniMissions BB Criical Remaining Work Page 1 of 1
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